

## 2020 CCMG-1 Paving Program



Group	Road	Construction Date
CC1	CR 23 (CR 146 to US 6)	7/31 - 8/5
CC1A	CR 146 (CR 23 to SR 15)	7/30 - 7/31
CC1B	CR 50 (CR 23 to SR 15)	7/30 - 7/31
CC2	CR 18 (CR 19 to SR 15)	8/4 - 8/14
CC3	CR 19 (CR 20 to US 20)	8/5 - 8/7
CC4	CR 45 (CR 13 to Clayton)	8/4 - 8/6
CC5	CR 38 (SR 119 to CR 17)	7/28 - 7/30
EC2	CR 3 Jimtown Intermediate Turn Lane	8/6 - 8/8
EC3	CR 18 (West of Bridge Deck to West of CR 13)	7/31
EC4	Tarman Road/CR 23	8/12 - 8/14