

<u>Road/Section</u>	<u>Construction Date (May Be Subject to Change)</u>
Lexington Ave./Old US 20 (CR 1 to Oak Manor Place)	Completed
Riviera Dr. (Lexington Ave./Old US 20 to Riverview Manor Place)	Completed
Riverview Manor Dr. (Lexington Ave. to the end)	Completed
Buddy St. (CR 11 to the end)	Completed
Conrad St. (CR 6 to Buddy St.)	Completed
CR 9 (CR 4 to Lake Dr.)	TBD
CR 1 (CR 12 to CR 8)	Completed
CR 3 (CR 12 to Railroad Tracks)	TBD
California Rd./CR 12 (CR 3 to CR 1)	Completed
CR 28 (CR 3 to CR 1)	Completed
CR 101 (CR 26 to CR 28)	Beginning 9/18
Oak Manor Place (Old US 20 to Oak Manor Place, Riverdale Dr., Fraily Dr., Ella Dr., Danielson Dr., Oak Ln., Oaklead Place, Jayne Dr., Oak Grove Dr., Rio Lindo Dr., Kathryn Dr.)	Completed
Country Manor Place (Irongate Dr., White Oak Ct., Westchester Ct., Washington Square)	TBD
Westlake Dr. (CR 108 to the end)	TBD
Wildwood Estates - Osage Dr. (Complete Subdivision)	Completed
Summer Chase Subdivision (Complete Subdivision)	Completed
Century Dr., Blair Ct., Homeland Rd., Broadwood Dr.	Completed
CR 15 (CR 36 to CR 40)	Beginning 9/18
CR 42 (CR 17 to CR 15)	Beginning 9/19
CR 36 (CR 43 to East County Line Rd.)	Completed
CR 35 (CR 22 to US 20)	Completed
CR 50 (CR 31 to CR 33)	Beginning 9/14
Cornwall Rd. (CR 2 to the end)	Completed
CR 23 (CR 2 to State Line Rd.)	Completed
CR 15 (CR 28 to Marydale Dr.)	Completed
Elkhart County Landfill Entrance (CR 7)	Completed
CR 15 (CR 40 to CR 42)	Beginning 9/22